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PROJECT: Midnite Mine Remediation REPORT NO:       2019-002 

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining 

   
Summary of Work Activities or Events for this reporting period: 
 
This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction 
activities, quality assurance (CQA), quality control (CQC) and engineering activities for the period April 05-
11, 2019. The Site activities discussed in this weekly report include, but are not limited to: Site Health, Safety, 
and Security; Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site Mobilization;  
RA Activities; Project Documentation; and Site Inspections.   
 
The project SharePoint site includes the Project documentation discussed in this report.  Access to the 
project SharePoint site is available at the following link:  https://amcollab.mwhtools.com/sites/midnitemine 

SITE HEALTH, SAFETY, AND SECURITY 
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period 04/05-04/11 
FIRST AID INJURY 1 PROPERTY DAMAGE 1 
MEDICALLY TREATED INJURY 0 NEAR MISS INCIDENT 0 
RESTRICTED Woy RK INJURY 0 RADIATION PROTECTION PLAN (RPP) – ISSUES 

REPORTED 
0 

LOST TIME INJURY 0   
Comments: An operator was dismounting the loader and while stepping down to the ground injured his knee 
resulting in a first aid injury. Property damage on the 349 excavator when a rock was lodged between the cab 
undercarriage and the track resulting in a bent inspection plate under the cab.  

COMMUNITY LIAISON  
No issues or concerns were reported or received by Newmont from the Spokane Tribe of Indians Community 
Liaison Officer for the reporting period. 

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE 
VISITORS 
Weekly Progress Meeting: 
The Weekly Construction Progress meeting was held at 1000 hours on Wednesday, April 10, 2019 at the 
on-site conference room and via conference call.  Representatives from the following stakeholders 
attended the meeting in person or via telephone: 

• EPA 
• Spokane Tribe of Indians 
• Dawn Mining Company (DMC)/Newmont 
• Stantec 
• WME 
• AJAX Ltd. 
• Jacobs 
• US Army Corps of Engineers 

Meeting Action Items: 
• None 

https://amcollab.mwhtools.com/sites/midnitemine
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EPA Plan/Document Approvals: 

• None 
 

Regulatory Site Visit(s): 
• Representatives from the EPA, the US Army Corp of Engineers and the Spokane Tribe were on 

site on April 10, 2019. 

REMEDIAL WORK ACTIVITIES 
Construction:  
During the week of April 05-11, 2019 the following activities were conducted:  

• Excavating, hauling and placing material from the Lime Protore Stockpile 8 (SP8, low reactivity 
material), Ore Stockpile 4 (SP4, high activity/high reactivity material), and the north end of the 
South Waste Rock Pile (SWRP, low activity/low reactivity material) continued.  Material from 
SWRP and SP8 were placed on the east and west side of Pit 4 to create the 20’ rind buffer area.  
The materials were excavated with either excavator or loader equipment and transported and plug 
dumped with haul trucks. The plug dumps were leveled with a dozer into lifts not exceeding 10’ 
thick. Table 1 presents the 2019 Pit 4 mass haul materials volume.  Production was less than 
scheduled for the week due to 1.27” of rain that fell between April 5th and 9th. 
 
Table 1 – 2019 Pit 4 mass haul volume estimates  

Reporting Period Truck Loads Estimated Volume1  

yd3 

April 05-11, 2019 1,663 46,564 
2019 Cumulative  4,081 114,268 

1 – Truck load assumed to be 28 yd3 

 

• Began constructing new access road ramp between utility crew trailers and existing haul road (see 
Figure 2 for location). The ramp is being constructed with material from the SWRP west of Lime 
Protore Stockpile 8 (SP8).  This ramp will allow haul traffic to bypass hill at the toe of Ore Stockpile 
4 and soft spots in the haul road across the western side of the SWRP. 

• Began preparation for the relocation of the Horizontal Dewatering System (HDS) generator.  The 
generator is currently located within the footprint of the Pit 4 backfill and will be relocated to an 
area outside the footprint. 

• Pit 4 tension crack was measured on April 10th.  The horizontal distance between movement pins 
remains at 53.75 inches. 

• The utility crew removed the liner from the 400,000-gallon pond on April 11th (see Figure 5).  The 
liner will be disposed of as demolition debris in Pit 4. 

• The vertical dewatering riser heights remain at 200’ for the Underdrain Sump (UDS) and 160’ for 
the Waste Rock Dewatering Sump (WRDS). 

• Construction crews repaired and replaced exclusion zone boundary rope and signage as needed 
(see Figure 3). 
 

Stormwater Pollution Prevention Plan (SWPPP) Activities 

• Annual SWPPP inspection by Ray Plummer, the Certified Construction Stormwater Manager on 
April 9th.  This annual inspection doubled as the storm event inspection.  The inspection report will 
be posted to the project SharePoint Site. There were no discharges from the Site due to the storm, 
and no new BMPs or maintenance activities were identified.  Previously identified maintenance 
activities will be performed as conditions allow. 
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Equipment Mobilized/Demobilized and Material Delivered  
The following equipment was mobilized to the Site during this reporting period. 

• None 

The following equipment was demobilized from the Site during this reporting period. 
• None 

All non-road diesel equipment on Site is US-EPA Tier 4 compliant.  On-site rental equipment and 
subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of 
delivery.   
 
Materials:  

The following material was delivered to the Site during this reporting period. 
• None 

Dust Control and Monitoring  
Six dust monitors were operated during construction activities at the locations and for the time intervals 
listed in Table 2.  The Total Suspended Particulate (TSP) action level of 260 micrograms/cubic meter was 
not exceeded during the week.  
 
Bison Engineering was on Site on 4/2 to calibrate and relocate the meteorological station.  The 
meteorological station was relocated from the winter location to the same area where the station was 
located during the 2018 construction season (between the utility crew laydown yard and the west crest of 
Pit 3). Dust monitors ES-1 and ES-3 were also calibrated.  All other dust monitors were calibrated on 21 
March, 2019, and trouble shoot and correct a communications problem with dust monitor ES-6. 
 

Table 2 - TSP Dust Monitoring Locations during reporting period Apr 05 – Apr 11, 2019  

Monitor ID Location Description Start Date 
Status 

Fr
i 

Sa
t 

Su
n 

M
on

 

Tu
e 

W
ed

 

Th
u 

ES-1 (stationary) Midnite Mine Top of Pit 4 04/01/19 D/N   D/E E D/N D/N 
ES-2 (stationary) Midnite Mine Southeast Boundary 04/01/19 D/N   D/E E D/N D/N 
ES-3 (stationary) Midnite Mine West Boundary 04/01/19 D/N   D/E E D/N D/N 
ES-4 (roving) Light vehicle road east of SP4 04/01/19 D/N   D/E E D/N D/N 
ES-5 (roving) Spare         

ES-6 (roving) East Side of Pit 4 next to portable 
light plant. 

04/01/19 D/N   D/E E D/N D/N 

ES-7 (roving) Southeast corner of Area 5 04/02/19 D/N   D/E E D/N D/N 
ES-8 (roving) Spare         
D=Day Shift (6:00 am to 4:30 pm) 
N=Night Shift (4:00 pm to 2:30 am) 
E=Environmental conditions (Fog, smoke, pollen, etc.) – No Operation 

 * Equipment malfunction (Battery) 

PROJECT DOCUMENTATION  
Project Submittals, Engineering Change Notices (ECNs), Requests for Information (RFIs), Non-
Compliance Notifications (NCNs), CQA-CQC Field Acceptance Forms and Other Items received, changed 
or noted before or during this time-period are shown in the table below: 
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Table 3 – CQA Documentation 

Project Submittals 
Submittal No. Title Submittal Date CQA Approval Date 

None    
Project ECNs 

ECN No. Title EPA Submittal 
Date 

EPA Response Date 

None    
Project RFIs 

RFI No. Title CQC Submittal 
Date 

CQA Response Date 

RFI 2019-03 Placement of Wood Chips in Waste 
Containment Areas 

3/11/2019 3/15/2019 Approval Denied 
by EPA 

 
Provide Additional 

Information Based on EPA 
Request to  Address the 5 

Items Outlined in their 
Response 

Project NCNs 
NCN No. Title CQA Issue 

Date 
CQC Response Date 

None to Date    
CQA-CQC Field Acceptance Forms 

Acceptance 
No. 

Title CQC-CQA Issue Date 

None   
Other Items 

Item Title Comments 
None   

A copy of the updated CQA Logs are provided on the project SharePoint site under the 2019 CQA Folder.   

SITE INSPECTIONS 
Details regarding the four-phase CQA observation/inspection process for each definable work feature is 
summarized above within each work-feature section and are further detailed in the daily CQC/CQA reports 
that are available on the project SharePoint site.  

Preparatory Inspections / Meetings 
• None during this time-period. 

Initial Phase Inspections 
• None during this time-period. 

Follow-up Phase and Ongoing Inspections 
Daily observations/inspections by CQA during Pit 4 backfill and other construction activities for the 
following site-specific tasks: 

• Pit 4 Backfill 
o High activity/low reactivity mine waste material excavated from Stockpile 8 and the North 

Waste Rock Pile (NWRP) was placed to construct the 20-foot buffer zone (rind) around the 
perimeter of the pit.  High activity/high reactivity mine waste was excavated from Stockpile 
4 and placed as unclassified waste in areas bounded by the 20-foot buffer zone. 
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• Stockpile 4 

o Contractor regrading the stockpile to establish an overall slope of 1.75:1 (H:V) from the 
crest-line at the top to the haul road below.   

• Pit 4 HDS Pump System 
o Contractor preparing to move the HDS generator to a new location located within the 

southeast portion of Area 5. 
• Quantity Surveys 

o CQC bi-weekly aerial quantity surveys in progress. 
• Pit 3 

o Geostabilization International (GSI) representatives were on site 4/9/2019 to assess rock 
fall conditions within the pit area and discuss potential protection measures to be 
implemented. 

Completion Inspections 
• None 

THREE WEEK LOOKAHEAD SCHEDULE 
Three Week Lookahead Schedule 
 
A copy of the Three Week Lookahead Schedule is provided as Attachment A.  

 
Report completed and submitted by: 
 
David Lee 
Project Construction Director 
 
Attachments 

• Attachment A – Midnite Mine 3 Week Lookahead Schedule 
Photos of pertinent items are provided below.    
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Figure 1 – Excavation and loading operation at SP8, April 05th. 
 

 
 
Figure 1 – Teal line shows approximate location of the new haul road ramp. 
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Figure 2 – Crew making repairs to exclusion zone signage near the Helipad located north of the field 
offices. 
 

 
 
Figure 3 – Trucks hauling material into Pit 4 on April 11th. 
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Figure 5 – 400,000-gallon pond after the liner was removed. 
 



  
 

 
 

 
 
 

 
ATTACHMENT A 

 
 
 

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE 
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